

國立社教機構作業基金(教育部所屬機構作業基金)

固定資產建設改良擴充執行情形明細表

中華民國108年01月份

單位:新臺幣元

第 1 頁

計畫名稱	本年度可用預算數					累計預算 分配數 (2)	執行情形						差異或 落後 原因	改進措施
	以前年度 保留數	本年 度 定 額 預 算 數	本年 度 奉 准 先 行 辦 理 數	調 整 數	合 計 (1)		實 際 執 行 數				比較增減			
							實支數	應付未 付 數	合計 (3)	% (3)/(2)	金額(4)= (3)-(2)	% (4)/(2)		
一般建築及設備	100,725,008	243,597,000	0	0	344,322,008	15,273,000	15,938,606	0	15,938,606	104.36	665,606	4.36		
土地改良物	0	250,000	0	-30,000	220,000	0	0	0	0		0			
土地改良物	0	250,000	0	-30,000	220,000	0	0	0	0		0			
房屋及建築	43,558,642	0	0	30,000	43,588,642	10,000,000	8,664,859	0	8,664,859	86.65	-1,335,141	-13.35	科教館一樓戶外景觀改造-第二期工程，因廠商未依進度提出估驗款，故造成付款作業延誤。	積極執行中。
房屋及建築	43,558,642	0	0	30,000	43,588,642	10,000,000	30,000	0	30,000	0.30	-9,970,000	-99.70		
未完工程-房屋及建築	0	0	0	0	0	0	8,634,859	0	8,634,859		8,634,859			
機械及設備	16,747,566	96,186,000	0	0	112,933,566	3,500,000	3,370,305	0	3,370,305	96.29	-129,695	-3.71		
機械及設備	16,747,566	96,186,000	0	0	112,933,566	3,500,000	370,305	0	370,305	10.58	-3,129,695	-89.42		
訂購機件-機械及設備	0	0	0	0	0	0	3,000,000	0	3,000,000		3,000,000			
交通及運輸設備	0	5,789,000	0	80,000	5,869,000	50,000	180,000	0	180,000	360.00	130,000	260.00	1. 海科館因業務需要，先行辦理增設戶外售票櫃台。 2. 臺園因業務需要，先行辦理購置專業收音麥克風及緊急廣播主機等。	爾後依規定於年度預算分配額度內容納辦理。
交通及運輸設備	0	5,789,000	0	80,000	5,869,000	50,000	180,000	0	180,000	360.00	130,000	260.00		
什項設備	40,418,800	141,372,000	0	-80,000	181,710,800	1,723,000	3,723,442	0	3,723,442	216.10	2,000,442	116.10	主要係海科館因業務需要，先行辦理「濱海園區友善服務設施提升」工程。	爾後依規定於年度預算分配額度內容納辦理。
什項設備	40,418,800	141,372,000	0	-80,000	181,710,800	1,723,000	1,794,009	0	1,794,009	104.12	71,009	4.12		
訂購機件-什項設備	0	0	0	0	0	0	1,929,433	0	1,929,433		1,929,433			
總 計	100,725,008	243,597,000	0	0	344,322,008	15,273,000	15,938,606	0	15,938,606	104.36	665,606	4.36		
不動產、廠房及設備	100,725,008	243,597,000	0	0	344,322,008	15,273,000	15,938,606	0	15,938,606	104.36	665,606	4.36		
土地改良物	0	250,000	0	-30,000	220,000	0	0	0	0		0			
房屋及建築	43,558,642	0	0	30,000	43,588,642	10,000,000	8,664,859	0	8,664,859	86.65	-1,335,141	-13.35		
機械及設備	16,747,566	96,186,000	0	0	112,933,566	3,500,000	3,370,305	0	3,370,305	96.29	-129,695	-3.71		
交通及運輸設備	0	5,789,000	0	80,000	5,869,000	50,000	180,000	0	180,000	360.00	130,000	260.00		
什項設備	40,418,800	141,372,000	0	-80,000	181,710,800	1,723,000	3,723,442	0	3,723,442	216.10	2,000,442	116.10		
總 計	100,725,008	243,597,000	0	0	344,322,008	15,273,000	15,938,606	0	15,938,606	104.36	665,606	4.36		