

**教育部所屬機構作業基金
固定資產建設改良擴充執行情形明細表**

中華民國110年11月份

單位:新臺幣元

第 1 頁

計畫名稱	本年度可用預算數					累計預算 分配數 (2)	執 行 情 形						差異或 落 後 原 因	改進措施
	以前年度 保 留 數	本 年 度 本 法 定 預 算 數	本 年 度 奉 准 先 行 辦 理 數	調 整 數	合 計 (1)		累 計 執 行 數				比 較 增 減			
							實支數	應付未 付 數	合計 (3)	% (3)/(2)	金額(4)= (3)-(2)	% (4)/(2)		
一般建築及設備計畫	25,955,100	335,187,000	0	0	361,142,100	293,517,000	200,871,400	0	200,871,400	68.44	-92,645,600	-31.56		
房屋及建築	0	12,000,000	0	1,038,000	13,038,000	11,038,000	3,401,391	0	3,401,391	30.82	-7,636,609	-69.18	科博館辦理展示廳空間升級計畫，刻正辦理規劃設計作業中。	督促承辦單位積極執行，以提升進度。
房屋及建築	0	12,000,000	0	38,000	12,038,000	10,038,000	37,400	0	37,400	0.37	-10,000,600	-99.63		
未完工程-房屋及建築	0	0	0	1,000,000	1,000,000	1,000,000	3,363,991	0	3,363,991	336.40	2,363,991	236.40		
機械及設備	5,580,000	112,785,000	0	1,846,000	120,211,000	105,068,000	79,944,924	0	79,944,924	76.09	-25,123,076	-23.91	臺圖館辦理智慧化圖書分類系統升級暨還書小書空間規劃等案，刻正辦理採購作業程序中。	督促承辦單位積極執行，以提升進度。
機械及設備	5,580,000	112,785,000	0	1,846,000	120,211,000	105,068,000	54,575,778	0	54,575,778	51.94	-50,492,222	-48.06		
訂購機件-機械及設備	0	0	0	0	0	0	25,369,146	0	25,369,146		25,369,146			
交通及運輸設備	0	49,728,000	0	8,443,885	58,171,885	33,269,000	25,358,427	0	25,358,427	76.22	-7,910,573	-23.78	海生館辦理水下載具與水下工作用船隻購置因招標時程延遲及國際原物料、船隻引擎因疫情影響製造時程較原預估期程長，刻正辦理採購作業中。	督促承辦單位積極執行，以提升進度。
交通及運輸設備	0	49,728,000	0	8,443,885	58,171,885	33,269,000	2,508,045	0	2,508,045	7.54	-30,760,955	-92.46		
訂購機件-交通及運輸設備	0	0	0	0	0	0	22,850,382	0	22,850,382		22,850,382			
什項設備	20,375,100	160,674,000	0	-11,327,885	169,721,215	144,142,000	92,166,658	0	92,166,658	63.94	-51,975,342	-36.06	科工館辦理中央走道空調增設、圓形館空間再造(增設電梯)等採購案，因流標2次致進度落後，刻正辦理採購作業中。	督促承辦單位積極執行，以提升進度。
什項設備	20,375,100	160,674,000	0	-11,327,885	169,721,215	144,142,000	48,158,926	0	48,158,926	33.41	-95,983,074	-66.59		
訂購機件-什項設備	0	0	0	0	0	0	44,007,732	0	44,007,732		44,007,732			
總 計	25,955,100	335,187,000	0	0	361,142,100	293,517,000	200,871,400	0	200,871,400	68.44	-92,645,600	-31.56		
不動產、廠房及設備	25,955,100	335,187,000	0	0	361,142,100	293,517,000	200,871,400	0	200,871,400	68.44	-92,645,600	-31.56		
房屋及建築	0	12,000,000	0	1,038,000	13,038,000	11,038,000	3,401,391	0	3,401,391	30.82	-7,636,609	-69.18		
機械及設備	5,580,000	112,785,000	0	1,846,000	120,211,000	105,068,000	79,944,924	0	79,944,924	76.09	-25,123,076	-23.91		
交通及運輸設備	0	49,728,000	0	8,443,885	58,171,885	33,269,000	25,358,427	0	25,358,427	76.22	-7,910,573	-23.78		
什項設備	20,375,100	160,674,000	0	-11,327,885	169,721,215	144,142,000	92,166,658	0	92,166,658	63.94	-51,975,342	-36.06		
總 計	25,955,100	335,187,000	0	0	361,142,100	293,517,000	200,871,400	0	200,871,400	68.44	-92,645,600	-31.56		