

**教育部所屬機構作業基金
固定資產建設改良擴充執行情形明細表**

中華民國111年01月份

單位:新臺幣元

第 1 頁

計畫名稱	本年度可用預算數					累計預算 分配數 (2)	執 行 情 形						差異或 落 後 原 因	改進措施
	以前年度 保 留 數	本 年 度 本 法 定 預 算 數	本 年 度 奉 准 先 行 辦 理 數	調 整 數	合 計 (1)		累 計 執 行 數				比 較 增 減			
							實支數	應付未 付 數	合計 (3)	% (3)/(2)	金額(4)= (3)-(2)	% (4)/(2)		
一般建築及設備計畫	37,994,759	355,403,000	0	0	393,397,759	11,902,000	11,656,426	0	11,656,426	97.94	-245,574	-2.06		
房屋及建築	2,286,009	62,837,000	0	0	65,123,009	0	0	0	0		0			
房屋及建築	2,286,009	62,837,000	0	0	65,123,009	0	0	0	0		0			
機械及設備	6,616,500	158,354,000	0	4,300,000	169,270,500	4,883,000	8,433,316	0	8,433,316	172.71	3,550,316	72.71	主要係科工館辦理圓形館空間再造－特展廳環境更新工程案所致。	依實際業務需要辦理，爾後將覈實編列及分配預算。
機械及設備	6,616,500	158,354,000	0	4,300,000	169,270,500	4,883,000	4,092,786	0	4,092,786	83.82	-790,214	-16.18		
訂購機件-機械及設備	0	0	0	0	0	0	4,340,530	0	4,340,530		4,340,530			
交通及運輸設備	27,160,000	26,096,000	0	-3,800,000	49,456,000	2,160,000	2,030,927	0	2,030,927	94.02	-129,073	-5.98		
交通及運輸設備	27,160,000	26,096,000	0	-3,800,000	49,456,000	2,160,000	0	0	0.00		-2,160,000	-100.00		
訂購機件-交通及運輸設備	0	0	0	0	0	0	2,030,927	0	2,030,927		2,030,927			
什項設備	1,932,250	108,116,000	0	-500,000	109,548,250	4,859,000	1,192,183	0	1,192,183	24.54	-3,666,817	-75.46	主要係科工館圓形館空間再造－特展廳環境更新工程案，依財產性質歸類至機械及設備科目。	依實際業務需要辦理，爾後將覈實編列及分配預算。
什項設備	1,932,250	108,116,000	0	-500,000	109,548,250	4,859,000	1,176,118	0	1,176,118	24.20	-3,682,882	-75.80		
訂購機件-什項設備	0	0	0	0	0	0	16,065	0	16,065		16,065			
總 計	37,994,759	355,403,000	0	0	393,397,759	11,902,000	11,656,426	0	11,656,426	97.94	-245,574	-2.06		
不動產、廠房及設備	37,994,759	355,403,000	0	0	393,397,759	11,902,000	11,656,426	0	11,656,426	97.94	-245,574	-2.06		
房屋及建築	2,286,009	62,837,000	0	0	65,123,009	0	0	0	0		0			
機械及設備	6,616,500	158,354,000	0	4,300,000	169,270,500	4,883,000	8,433,316	0	8,433,316	172.71	3,550,316	72.71		
交通及運輸設備	27,160,000	26,096,000	0	-3,800,000	49,456,000	2,160,000	2,030,927	0	2,030,927	94.02	-129,073	-5.98		
什項設備	1,932,250	108,116,000	0	-500,000	109,548,250	4,859,000	1,192,183	0	1,192,183	24.54	-3,666,817	-75.46		
總 計	37,994,759	355,403,000	0	0	393,397,759	11,902,000	11,656,426	0	11,656,426	97.94	-245,574	-2.06		